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SPHENIX EMCAL
Update

Vera Loggins
October 13, 2015
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expected dates of EMCAL module production

October 6-7 Module O completed
October 8-9 Module 0" completed
October 13-14 Modules 1&2 (ready and setup)
completion date estimated October 14
diamonds will be shipped from Canada October 14

Remaining modules:
8 mold bottoms will be printed by Friday October 16
8 mold bottoms will be printed on Monday October19

Note: Delayed due to 3D printing issues at UIUC!
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final design of 3D printed bottoms

bathtub mold
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this is used to help steady the4nodules for machining
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Module 1

Module 2

Currently filled with tungsten powder
and will be epoxied this afternoon.



